DATE:

SUBJECT:

LOCATION:

POLLUTANT:

OCCURENCE
DATE:

June 19, 1987

Nashua, New Hampshire SDMS DocID 270145

Polrep #3, 13 Niquette Drive

Asbestos

-

1960°'s

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY:

Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY :

SOURCE :

CAUSE:

REGION:

0SC:

Major

Dumping of Asbestos materials by the John-Mansville Company
Dumping and Improper Disposal

I

Paul Groulx

LATEST POLREP: Polrep #2, May 1, 1987

SITUATION

Work on a removal Strategy continued.
Preliminary engineering and design specifications for site stabilization
ongoing by New Hampshire Department or knvironmental Services (DES)

ACTIONS

l. Information Requests for the Site were completed and sent to Philip
Boxell, Office of Regional Council, for review on 6/11/87.

2. U.S. EPA and New Hampshire Department of Environmental Services

representative met and reviewed progress on design work.

~

3. OSC Cancelled IAG Dw693248-01-0 US Army Corps of Engineers

13 Niqutte Dr. Nashua, NH
$280,000

and transferred obligated funding to the ERLS program.



4. Additional funds were also transferred to the ERCS Contract due to more
extensive contamination than originally determined at this site.

5. 1900~55 Purchase order issued to: O.H. Materials Campany - ERCS
for $400,000.
DCN # 210016
- ACCT. # 7QFA1ANEQ0

FUNDING
CONTRACTOR CEILING OBLIGATION BAIANCE
ERCS: $400,000 $000,000 $400,000
TAT ¢ $ 5,000 $ 00,000 $ 5,000
INTRAMURAL: $ 30,000 $ 00,000 $ 30,000
FEMA $ 15,000 $ 00,000 $ 15,000
TOTALS $450,000 $ 00,000 $450,000
TOTAL PRQIECT CEILING ———-——- -— -—— $450,000
TOTAL PROJECT OBLIGATION ===—==—=m=~—————————— e $ 00,000
TOTAL PROJECT BAIANCE -—~ $450,000

FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements campletion and mailing
3. Implement ERCS contractor.
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